

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B- NABARD- RIDF-X - Improvements to Kotakonda-Koilkonda road from Km.10/0 to 18/860 in Mahabunagar District - Re-revised administrative sanction - Accorded -Orders -Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.o.Ms.No. 198

Dt.25-08-2009.

Read the following:

1. G.O.Ms.No.111, TR&B Dept,Dt.15-05-2007.
2. From CE(R&B) NABARD ,Lr.No.343/DCE(N)/DEE-III/AEE-9/2005, Dt.27-07-2009.

ORDER:

In the G.O.first read above Government have accorded revised administrative sanction for the subject work under NABARD RIDF-X for an amount of Rs.132.40.00 lakhs.

2. In the letter second read above the CE(R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.164.62 lakhs and stated that the increase in the estimate is mainly due to excess tender premium and price adjustment.

3. Government after careful examination of the matter, here by accord Re-revised administrative sanction for the work Improvements to Kotakonda - Koilkonda road from Km.10/0 to 18/860 in Mahabunagar District for an amount of Rs.164.62 lakhs (rupees one crore sixty four lakhs and sixty two lakhs only) as against the revised administrative sanction of Rs.132.40 lakhs under NABARD, RIDF-X, subject to meeting the additional expenditure on account of RAS from the normal state plan funds of the TR&B Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the mater accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.21227/425/RIDF/WAI/09 Dt.07.08.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC, C.NO.8704/RI-I/2008

//FORWARDED::BY ORDER//

SECTION OFFICER